Executive Drilling Report - MIP 3H
Date: | 7/6/2015 —— w
Location Information
State [ County’ [ Township/City | Latitude [ Longitude h
WV | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 I I O I e aS
Weather: Hot Overcast Rain NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown US Energy 9 [ 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft)
47-061-01707 6,900 320 320 | 320
Current Section of Well [ Vertical Spud Date: | 7/7/2015 [ Days From Vertical:
Rig Up | Horizontal Spud Date: | | Days From Horizontal: |
Present Operation at Report Time
Drilling 17 1/2 hole rig @ 320' deep
24 Hour Summary
Tear down RU and set up on 3H run flow line and start to drill. Started to drill @ 10:15 PM
Log of Operations
To Hours Time Code Activity
12:00 6 Rig Up & Tear Down |Rigging up on 3H.
18:00 6 Rig Up & Tear Down |RU on 3H. Welder to work on cement return collars.
22:15 4.25 Rig Up & Tear Down |Finish rigging up and hooking up flow line get ready to pick up BHA and start in hole.
03:00 4.75 Drilling Drilling 17 1/2 hole.
06:00 3 Drilling Rig drilling 17 1/2 hole @ 6:00 AM. Rig at 320' deep. SPP@436 PS|/flow rate@3220cfm/torque@1372ft-lbs/WOB @ 5.9klIbs/rotary@20RPM/ ROP @83.2ft-hr
Total: 24 TD at 6:00 AM: 320 feet
Activity Code Total Hrs
Drilling 7.75
[Rig Up & Tear Down 16.25
Total Hours 24
Total Cost
Previous Day's Cumulative: -$38,864 Daily Total: $38,864
Pre-Drill AFE Amt: $170,500 C ive Pre-Drill Cost:
Top Hole Drilling AFE Amt: $642,200 Cumulative Top Hole Cost: $38,864
Horizontal Drilling AFE Amt: $1,463,200 C i i Cost:
Cumulative Well AFE Amt: $2,275,900 Cumulative Well Cost: $38,864
= Field Costs ™ AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
0 I m -
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Jim Cover Email:
Phone Number: 304-382-1825 Fax Number: cml@nne-lic.com
Rig Phone Number: 570-567-4471 Report Date: 7/7/2015
WellEz Information Management, LLC Al Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H

Date: | 7/7/2015 | ‘— -
Location Information
State [ County’ [ Township/City [ i [ Latitude [ Longitude h
WV Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 I I O I e aS
Weather: Hot & humid NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown US Energy 9 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 542 540 220
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertii [ 1
Rig Up | Horizontal Spud Date: [ | Days From Horizontal: |
Present Operation at Report Time
Working on cellar to get head set
24 Hour Summary
Drill to 540' deep. Clean hole, trip out of hole, run casing, cement casing. Wait 8 hrs on cement, work in cellar, removing cement and cutting casing.
Log of Operations
To Hours Time Code Activity
10:15 4.25 Drilling Drilling rig TD 17 1/2 hole @10:15AM @ 540' deep
11:30 1.25 Drilling Clean hole and get ready to trip collars out of hole.
14:30 3 Trips. Trip drill pipe and BHA out of hole to get ready to run 13 3/8 casing.
16:00 1.5 Run Casing Run 507.86' of 13 3/8 casing.
16:45 0.75 Cement Schlumberger on location prepping for cement job.
17:15 0.5 Safety Held pre-cement safety meeting with all personnel on location.
19:00 1.75 Cement Cement 13 3/8 casing with 25 bbl return to surface. Cement job went well. Plug down @ 6:50 PM and held. Clean up and Schlumberger leave location.
03:00 8 Wait on Cement | Wait on cement 8 hours.
06:00 3 [asing Head Installatio| Work on well head and getting cement out of cellar.
Total: 24 TD at 6:00 AM: 540 feet
Activity Code Total Hrs
s Safety
D.|'I||Il'\g 13.25 1.0%
|Rig Up & Tear Down 16.25
Frips 3
Run Casing 15
Wait on Cement 8
Cement 2.5
Casing Head Installation 3
Safety 0.5
Run Casing
3.1%
Trips.
6.3%
Total Hours 48
Total Cost
Previous Day's Cumulative: -$40,745 Daily Total: $40,745
Pre-Drill AFE Amt: $170,500 C ive Pre-Drill Cost: $768
Top Hole Drilling AFE Amt: $642,200 Cumulative Top Hole Cost: $78,841
Horizontal Drilling AFE Amt: $1,463,200 C i i Cost:
Cumulative Well AFE Amt: $2,275,900 Cumulative Well Cost: $79,609
 Field Costs M AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
. 1 & i
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Jim Cover Email:
Phone Number: 304-382-1825 Fax Number: cml@nne-lic.com
Rig Phone Number: 570-567-4471 Report Date: 7/8/2015

WellEz Information Management, LLC

All Rights Reserved.

Ver12.1.14bg




Executive Drilling Report - MIP 3H
Date: | 7/8/2015 | ‘— -
Location Information
State [ County’ [ Township/City [ Latitude [ Longitude h
WV | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 I I O I e a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown US Energy 9 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft)
47-061-01707 6,900 542 540
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: [ 2
Rig Up | Horizontal Spud Date: [ | Days From Horizontal: |
Present Operation at Report Time
Tripping back in hole with 8 3/4 hammer.
24 Hour Summary
Jack hammer cement out of cellar, get casing cut. Set & weld wellhead. Set BOP and test, make up BHA.Trip in hole with tri-cone. Drill out cement and shoe. Trip out of hole. Put on hammer and trip back in hole to start drilling 8 3/4 hole.
Log of Operations
From To Hours Time Code Activity
06:00 11:30 5.5 [asing Head Installatio| Running jackhammer to get 14" of concrete out of cellar to set different style well head.
11:30 14:30 3 [asing Head Installatio|Set and weld casing head.
21:30 7 Nipple Up B.O.P. | Nipple up BOP and wait on new valve. BOP test and stack.
00:45 3.25 PU/LD BHA Set wear bushing, put BHA together, trip in hole.
03:00 2.25 Drilling Drill out shoe and plug trip out of hole and put on hammer.
06:00 3 Drilling Trip back in hole with hammer to start drilling 8 3/4 hole.
Total: 24 TD at 6:00 AM: 540 feet
Activity Code Total Hrs
Drilling 18.5 Safety
|Rig Up & Tear Down 16.25
Frips 3
Run Casing 1.5
Wait on Cement 8
Nipple Up B.O.P. 7
Cement 2.5
Casing Head Installation 11.5
Safety 0.5
PU/LD BHA 3.25
Trips
4.2%
Run Casing
21%
Total Hours 72
Total Cost
Previous Day's Cumulative: -$92,407 Daily Total: $92,407
Pre-Drill AFE Amt: $170,500 C ive Pre-Drill Cost: $1,536
Top Hole Drilling AFE Amt: $642,200 Cumulative Top Hole Cost: $170,480
Horizontal Drilling AFE Amt: $1,463,200 C i i Cost:
Cumulative Well AFE Amt: $2,275,900 Cumulative Well Cost: $172,016
 Field Costs M AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
0 I I I
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Jim Cover Email:
Phone Number: 304-382-1825 Fax Number: cml@nne-lic.com
Rig Phone Number: 570-567-4471 Report Date: 7/9/2015
WellEz Information Management, LLC Al Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H

Date: | 7/9/2015 | =l
Location Information
State [ County’ [ Township/City [ [ Latitude [ Longitude h
WV | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 I I O I e aS
Weather: Hot heavy rain NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown US Energy 9 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 1,575 1,575 1035
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: [ 3
| Horizontal Spud Date: [ | Days From Horizontal: |
Present Operation at Report Time
Drilling 12 3/4 hole. Rig @ 1,575' deep.
24 Hour Summary
Drill to 1,011' deep ran survey 0.8 dev/242 az . Drilled until 6:45 PM down for alarms going off in dog house. Wait on Tek-Solv to arrive on location and fix equipment. Continue drilling 12 3/4 hole.
Log of Operations
From To Hours Time Code Activity
06:00 06:45 0.75 Drilling Drilling in to bottom with hammer.
06:45 13:15 6.5 Drilling Drill to 1,011' deep. Get ready to run survey.
13:15 13:30 0.25 Deviation Survey |Ran survey=inc .0.8 deg-- 242az
13:30 18:45 525 Drilling Drilling rig @ 1,264' deep. Alarms started to go off. Called Tek-Solv, if alarm continues for one minute , clear everyone away from rig. Cleared all people from rig and wait on Tek-Solv.
18:45 21:15 25 UnPlanned Wait on Tek-Solv. Arrived on location at 9:10PM
21:15 22:00 0.75 UnPlanned Tek -Solv repair and replaced bad sensors.
22:00 00:00 2 Drilling Rig drilling 12 1/4 hole @ 1,365' deep
00:00 04:30 4.5 Drilling Drill to 1,540' deep.
04:30 05:30 1 Deviation Survey |Clean hole and run deviation survey. 1.3 inc // 244.1 az
05:30 06:00 0.5 Drilling Drilling 12 1/4 hole. Rig at 1,575' deep @ 6AM
Total: 24 TD at 6:00 AM: [ 1,575 feet
Activity Code Total Hrs safety pu/1p BHa UnPlanned
UnPlanned 3.25 0.5% 3.4%
3.4%
Drilling 38
Rig Up & Tear Down 16.25
Trips 3
Deviation Survey 1.25
[Run Casing 1.5
Wait on Cement 8
m Cement
Nipple Up B.O.P. 7 2.6%
Cement 25 \
Casing Head Installation 11.5
Safety 0.5
PU/LD BHA 3.25
Run Czsng/
1.6%
Deviation Survey /.
13% 3_1’; Rig Up & Tear Down
16.9%
Total Hours 96
Total Cost
Previous Day's Cumulative: -$48,626 Daily Total: $48,626
Pre-Drill AFE Amt: $170,500 C ive Pre-Drill Cost: $2,304
Top Hole Drilling AFE Amt: $642,200 Cumulative Top Hole Cost: $218,338
Horizontal Drilling AFE Amt: $1,463,200 C i i Cost:
Cumulative Well AFE Amt: $2,275,900 Cumulative Well Cost: $220,642
 Field Costs B AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
$0 I I
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Jim Cover Email:
Phone Number: 304-382-1825 Fax Number: cml@nne-lic.com
Rig Phone Number: 570-567-4471 Report Date: 7/10/2015

WellEz Information Management, LLC Al Rights Reserved.

Ver12.1.14bg




Executive Drilling Report - MIP 3H

Date: | 7/10/2015 | ==l
Location Information
State [ County’ [ Township/City Latitude [ Longitude h
WV | Monongalia | Morgantown [ 1058 39.601783 [ 79.976335 I I O I e aS
Weather: Humid / Rain NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H | Morgantown US Energy 9 [ 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 1,827 1,827 252 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: [ 4
| Horizontal Spud Date: [ | Days From Horizontal: |
Present Operation at Report Time
Finish setting well head.
24 Hour Summary
TD 12 3/4 hole. Clean hole, trip out of hole, run casing , cement pipe. Wait 8 hrs on cement. Set well head.
Log of Operations
To Hours Time Code Activity
10:30 4.5 Drilling Drill to 1827' get ready to clean hole.
11:45 1.25 Cond Mud & Circ | Clean and wash hole
14:30 2.75 Trips TOOH to run casing
17:45 3.25 Run Casing Run 95/8 casing.
18:15 0.5 Safety Safety meeting for cement job with all on location.
18:15 21:30 3.25 Cement Start cement job pump job 40bbl return to surface plug down @9:30 PM
21:30 05:30 8 Wait on Cement [ Wait on cement.
05:30 06:00 0.5 [asing Head Installatio| Cameron to set and install wellhead.
Total: 24 TD at 6:00 AM: [ 1,827 feet
Activity Code Total Hrs Safet UnPlanned
UnPlanned 3.25 0.5 YV PU/LDBHA 5 79,
— . 2.7%
Drilling 42.5
Rig Up & Tear Down 16.25
Cond Mud & Circ 1.25
Trips 5.75
Deviation Survey 1.25
Run Casing 4.75
Wait on Cement 16
Nipple Up B.O.P. 7
Cement 5.75
Casing Head Installation 12
Safety 1
PU/LD BHA 3.25
Rig Up & Tear Down
Run Casing 13.5%
4.0%
De‘”atf'o"; urvey Cond Mud & Circ
) 1.0%
Total Hours 120
Total Cost
Previous Day's Cumulative: -$38,963 Daily Total: $38,963
Pre-Drill AFE Amt: $170,500 C ive Pre-Drill Cost: $2,304
Top Hole Drilling AFE Amt: $642,200 Cumulative Top Hole Cost: $257,300
Horizontal Drilling AFE Amt: $1,463,200 C i i Cost:
Cumulative Well AFE Amt: $2,275,900 Cumulative Well Cost: $259,604
= Field Costs & AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 |
S0 I I
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Jim Cover Email:
Phone Number: 304-382-1825 Fax Number: cml@nne-lic.com
Rig Phone Number: 570-567-4471 Report Date: 7/11/2015

WellEz Information Management, LLC

All Rights Reserved.

Ver12.1.14bg




Executive Drilling Report - MIP 3H

Date: | 7/11/2015 — ‘
Location Information ‘
State [ County’ [ Township/City [ Latitude [ Longitude t h t
WV | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nor e a S
Weather: Hot and Sunny NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown US Energy 9 | 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 1,827 1,827 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: [ 5
| Horizontal Spud Date: [ | Days From Horizontal: |

Present Operation at Report Time

Trip in hole with second tri-cone to drill float shoe again.

24 Hour Summary

Cameron set well head and test. Blue Dot test and torque BOP. Pick up tools and trip in hole to drill out plug and shoe. Trip out of hole pick up hammer and go back in hole to start 8 3/4 section of hole.

Log of Operations
To Hours Time Code Activity
10:30 4.5 [asing Head Installatio| Cameron installing wellhead.
12:30 2 Nipple Up B.O.P.  |Blue Dot complete BOP test and torque stack.
15:15 2.75 Trips. Trip in hole to drill out cement plug and shoe.
: 17:15 2 Drilling Drill out shoe and plug clean hole to trip out of hole.
17:15 21:15 4 Trips. Trip out of hole to put hammer on.
21:15 01:30 4.25 Trips Put hammer on, trip back in hole. Hammer bit would not go through float collar. Trip back out of hole to put tricone on again.
01:30 06:00 4.5 Drilling Trip in with other tri-cone and drill float collar
Total: 24 TD at 6:00 AM: [ 1,827 feet
Activity Code Total H
Yy otal Hrs Safety PU/LD BHA UnPlanned
UnPlanned 3.25 0.7% 23% 2.3%
Drilling 49
Rig Up & Tear Down 16.25
Cond Mud & Circ 1.25
Trips 16.75
Deviation Survey 1.25
Run Casing 4.75
Wait on Cement 16
Nipple Up B.O.P. 9
Cement 5.75
Casing Head Installation 16.5
Safety 1
PU/LD BHA 3.25
Run Casing Rig Up & Tear Down
3.3% 11.3%
Deviation Survey
0.9%
Cond Mud & Circ
0.9%
Total Hours 144
Total Cost
Previous Day's Cumulative: -$17,289 Daily Total: $17,289
Pre-Drill AFE Amt: $170,500 C Pre-Drill Cost: $2,304
Top Hole Drilling AFE Amt: $642,200 Cumulative Top Hole Cost: $274,590
Horizontal Drilling AFE Amt: $1,463,200 C i i Cost:
Cumulative Well AFE Amt: $2,275,900 Cumulative Well Cost: $276,894
 Field Costs M AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
$0 I I
Pre-Drill Top Hole Horizontal Total Drill

Supervisor Contact Information

NNE Representative: Jim Cover Email:
Phone Number: 304-382-1825 Fax Number: cml@nne-lic.com
Rig Phone Number: 570-567-4471 Report Date: 7/12/2015

WellEz Information Management, LLC All Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H
Date: 7/12/2015 ‘— »
Location Information
State [ County’ [ Township/City [ Latitude [ Longitude h
WV | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 I I O I e aS
Weather: Hot / Sunny NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H | Morgantown US Energy 9 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 3,934 3,935 2108 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: [ 6
8.75 Vertical | Horizontal Spud Date: [ | Days From Horizontal: |
Present Operation at Report Time
Drilling ahead in the 8 3/4 vertical section.
24 Hour Summary
Reamed the float with a tri-cone. Tripped out and picked up 8 3/4 hammer and tripped back in the hole. Drilled 8 3/4 hole taking surveys every 500'.
Log of Operations
To Hours Time Code Activity
07:45 1.75 Reaming Drill without tri-cone bit through float collar and shoe.
10:15 2.5 Trips Trip out of hole put hammer back on.
13:15 3 Trips Hammer on, trip back in hole.
14:30 1.25 Drilling Go back in hole to float collar drill/ream from there to 1,827'. Proceed to drill to 2,022' deep
15:00 0.5 Deviation Survey |Clean hole and run survey. 0.5 degrees inc//217.7 Azim
18:00 3 Drilling Drilling 8 3/4 hole. SPP@343PS|/air flow@2700cfm/flow pressure@423psig/torque@1329ft-lbs/WOB @3.1klbs/rotary @43RPM/ROP@108.9ft-hr.
18:30 0.5 Deviation Survey |Clean hole and run survey. 1 degrees Inc//269. Azim
22:00 3.5 Drilling Drilling 8 3/4 hole. SPP@533psi/air flow@2818cfm/flow pressure@423psig/torque@1329ft-lbs/WOB @4.4klbs/rotary @43RPM/ROP@142.8ft-hr.
22:45 0.75 Deviation Survey |Clean hole and run survey. 1.4 degrees Incl. 289.4. Azim
02:30 3.75 Drilling Drilling 8 3/4 hole. SPP@533psi/air flow@2780cfm/flow pressure@535psig/torque@1315ft-lbs/WOB @4.4klbs/rotary @37RPM/ROP@133.3ft-hr.
03:00 0.5 Deviation Survey |Clean hole and run survey. 1.5 degrees Incl. 299.2. Azim
06:00 3 Drilling Drilling 8 3/4 hole-SPP@540psi/air flow@2790cfm/flow pressure@423psig/torque@1300ft-lbs/WOB @4.4klIbs/rotary @37RPM/ROP@133.3ft-hr.
Total: 24 7D at 6:00 AM: [ 3,935 feet
Activity Code Total Hrs Safety py/p aHA UnPlanned
UnPlanned 3.25 . 1.9% 1.9%
Drilling 63.5 ;
Rig Up & Tear Down 16.25
rReaming 1.75
Cond Mud & Circ 1.25 Cement
Trips 22.25
Deviation Survey 3.5
[Run Casing 4.75
Wait on Cement 16
Nipple Up B.O.P. 9
Cement 5.75
Casing Head Installation 16.5
Safety 1
PU/LD BHA 3.25
Run Casing
2.8%
Deviation Survey
2.1%
Rig Up & Tear Down
9.7%
Cond Mud & Circ Reaming
Total Hours 168 0%
Total Cost
Previous Day's Cumulative: -$76,970 Daily Total: $76,970
Pre-Drill AFE Amt: $170,500 C Pre-Drill Cost: $2,304
Top Hole Drilling AFE Amt: $642,200 Cumulative Top Hole Cost: $351,560
Horizontal Drilling AFE Amt: $1,463,200 C i i Cost:
Cumulative Well AFE Amt: $2,275,900 Cumulative Well Cost: $353,864
 Field Costs B AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
S0 I I
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Jamie Czerneski Email:
Phone Number: 304-382-1825 Fax Number: cm3@nne-lic.com
Rig Phone Number: 724-705-5435 Report Date: 7/13/2015
WellEz Information Management, LLC Al Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H
Date: 7/13/2015 ‘— »
Location Information
State [ County’ [ Township/City [ Latitude [ Longitude h
WV | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 I I O I e aS
Weather: Sunny, NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H [ Morgantown US Energy 9 | 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 6,512 6,512 | 2577 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: [ 7
8.75 Vertical | Horizontal Spud Date: [ | Days From Horizontal: |
Present Operation at Report Time
Taking deviation survey at 6,500'.
24 Hour Summary
Drilled ahead in the 8.75 vertical section and took deviation surveys every 500'.
Log of Operations
To Hours Time Code Activity
07:30 1.5 Drilling Drilling 8 3/4 hole. SPP@520psi/air flow@2820cfm/torque@ 1485ft-lbs/WOB@3.7klIbs/rotary @41RPM/ROP@230ft-hr.
08:00 0.5 Deviation Survey |Clean hole and run survey. 1.8 degrees Incl. 305.4 Azim
11:45 3.75 Drilling Drilling 8 3/4 hole. SPP@530psi/air flow@2775cfm/torque@ 1410ft-lbs/WOB @3.9klIbs/rotary @39RPM/ROP@189.7ft-hr.
12:30 0.75 Deviation Survey |Clean hole and run survey. 2.0 degrees Incl. 303.9 Azim
15:30 3 Drilling Drilling 8 3/4 hole. SPP@533psi/air flow@2739cfm/torque@ 1563ft-lbs/WOB @2.0klbs/rotary @41RPM/ROP@216.9ft-hr.
16:15 0.75 Deviation Survey |Clean hole and run survey. 2.5 degrees Incl. 307.7 Azim
20:00 3.75 Drilling Drilling 8 3/4 hole. SPP@551psi/air flow@2756¢fm/torque@ 1489ft-lbs/WOB @1.4klbs/rotary @43RPM/ROP@223.3ft-hr.
20:45 0.75 Deviation Survey |Clean hole and run survey= 1.5 degrees Incl. 325.6 Azim
21:00 0.25 Repair Rig Service Rig.
01:00 4 Drilling Drilling 8 3/4 hole. SPP@530psi/air flow@2787cfm/torque @1988ft-lbs/WOB @3.2kIbs/rotary @43RPM/ROP@214.5ft-hr.
02:00 1 Deviation Survey |Clean hole and run survey=0.7 degrees Incl. 26.9 Azim
06:00 4 Drilling Drilling 8 3/4 hole. SPP@531psi/air flow@2807cfm/torque@2115ft-lbs/WOB @1.9klIbs/rotary @43RPM/ROP@171.9ft-hr.
Total: 24 TD at 6:00 AM: [ 6,512 feet
Activity Code Total Hrs Safety UnPlanned
UnPlanned 3.25 0.5% PU/LD BHA 17%
17%
Drilling 83.5
Rig Up & Tear Down 16.25
[Reaming 1.75 Cement Casing Head
Cond Mud & Circ 1.25 3.0% Installation
Trips 22.25 Nipple Up B.0.P. 8.6%
Repair Rig 0.25 4.7%
Deviation Survey 7.25
Run Casing 4.75
Wait on Cement 16
Nipple Up B.O.P. 9
Cement 5.75
Casing Head Installation 16.5
Safety 1
PU/LD BHA 3.25
Run Casing
2.5%
Deviation Survey
3.8%
Repair Rig
0.1%
Rig Up & Tear
Down
8.5%
Cond Mud & Circ
0.7% Reaming
Total Hours 192 0-9%
Total Cost
Previous Day's Cumulative: -$97,319 Daily Total: $97,319
Pre-Drill AFE Amt: $170,500 C Pre-Drill Cost: $19,185
Top Hole Drilling AFE Amt: $642,200 Cumulative Top Hole Cost: $431,999
Horizontal Drilling AFE Amt: $1,463,200 C i i Cost:
Cumulative Well AFE Amt: $2,275,900 Cumulative Well Cost: $451,183
= Field Costs = AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
50 _I |
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Jamie Czerneski Email:
Phone Number: 304-382-1825 Fax Number: cm3@nne-lic.com
Rig Phone Number: 724-705-5435 Report Date: 7/14/2015
WellEz Information Management, LLC Al Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H
Date: | 7/14/2015 ‘— -
Location Information
State [ County’ [ Township/City [ Latitude [ Longitude h
WV Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 I IO I e aS
Weather: Sunny, NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H | Morgantown US Energy 9 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 6,923 6,923 411 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: [ 8
8.75 Vertical | Horizontal Spud Date: [ | Days From Horizontal: |
Present Operation at Report Time
Loading equipment to move to the Campbell Pad.
24 Hour Summary
TD the well at 6,923". Took a gyro survey at 6,878'". Tripped drill pipe out of the hole and loaded the hole with brine. Began to rig down and prepare to move equipment to the Campbell Pad.
Log of Operations
From To Hours Time Code Activity
06:00 06:45 0.75 Deviation Survey |Clean hole and run survey. 1.0 degrees Incl. 313.5 Azim
10:15 3.5 Drilling Drilling 8.750 hole spp@505psi/air flow@2783cfm/torque@2133ft-lbs/WOB @1.5klbs/rotary @41RPM/ROP@208.9ft-hr.
14:00 3.75 Deviation Survey | Gyro Survey taken at 6,878'". Horizontal displacement was 111.1' at 288.17 degrees.
18:15 4.25 Trips Tripping out of the hole and loading the hole with brine.
18:45 0.5 Downtime Shut down to wait for a thunderstorm to pass.
18:45 22:45 4 Trips Trip remaining drill pipe out of the hole.
22:45 01:00 2.25 Rig Up & Tear Down |Start to tear down to move to the Campbell pad. Rig down BOP stack and flowline. Night cap placed over the well at 1:00.
01:00 EOW
Total: 19 TD at 6:00 AM: 6,923 feet
Activity Code Total Hrs PU/LD BHA _ Downtime ,_ UnPlanned
UnPlanned 3.25 Safety 15% 0.2% 1.5%
Drilling 87 0.5%
Rig Up & Tear Down 18.5
IR . Cement
Reaming 1.75 2.7% Casing Head
Cond Mud & Circ 1.25 Installation
Trips 30.5
Repair Rig 0.25
Deviation Survey 11.75
Run Casing 4.75
Wait on Cement 16
Nipple Up B.O.P. 9
Cement 5.75
Casing Head Installation 16.5 .
Safety 1 RU;(;ng
PU/LD BHA 3.25 ’
Downtime 0.5
Repair
Rig
0.1%
Rig Up & Tear
Down
8.8%
Cond Mud & Circ Reaming
0.6% 0.8%
Total Hours 211 :
Total Cost
Previous Day's Cumulative: -$31,654 Daily Total: $31,654
Pre-Drill AFE Amt: $170,500 C ive Pre-Drill Cost: $19,185
Top Hole Drilling AFE Amt: $642,200 Cumulative Top Hole Cost: $463,652
Horizontal Drilling AFE Amt: $1,463,200 C i i Cost:
Cumulative Well AFE Amt: $2,275,900 Cumulative Well Cost: $482,837
 Field Costs M AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
0 —I |
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Jamie Czerneski Email:
Phone Number: 304-382-1825 Fax Number: cm3@nne-lic.com
Rig Phone Number: 724-705-5435 Report Date: 7/15/2015
WellEz Information Management, LLC Al Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H

Pre-Drill  TopHole  Horizontal

Total Drill

Date: | 7/15/2015 | ‘—
Location Information
State [ County’ [ Township/City [ i [ Latitude [ Longitude
WV Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 I lO I ‘ !aS
Weather: Sunny with scattered showers NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown US Energy 9 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 6,923 6,923 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: [ 9
8.75 Vertical | Horizontal Spud Date: [ | Days From Horizontal: |
Present Operation at Report Time
Hauling equipment to the Campbell pad.
24 Hour Summary
Rigged down the rig and other equipment. Began hauling loads over to the Campbell pad. Waited on daylight before moving more equipment to the Campbell pad.
Log of Operations
From To Hours Time Code Activity
06:00 19:15 13.25 Rig Up & Tear Down |Rigged down rig and Began hauling over to the Campbell Pad.
19:15 06:00 10.75 Downtime Waiting on daylight to move in more to the Campbell pad.
Total: 24 TD at 6:00 AM: 6,923 feet
Activity Code Total Hrs PU/LD BHA
UnPlanned 3.25 1.4% UnPlanned
Safety 1.4
Drilling 87 0.4%
Rig Up & Tear Down 31.75 Downtime
[Reaming 1.75 4.8%
Cond Mud & Cii
o.n u irc 1.25 Cement Casing Head
Trips 30.5 2.4% Installation
Repair Rig 0.25 7.0%
Deviation Survey 11.75 Nipple Up B.O.P.
Run Casing 4.75 3.8%
Wait on Cement 16
Nipple Up B.O.P. 9
Cement 5.75
Casing Head Installation 16.5
Safety 1
PU/LD BHA 3.25
- Run Casing
Downtime 11.25 2.0%
Repair Rig
0.1%
Rig Up & Tear Down
Cond Mud
&Circ  Reaming
Total Hours 235 05% 0.7%
Total Cost
Previous Day's Cumulative: -$15,603 Daily Total: $15,603
Pre-Drill AFE Amt: $170,500 C Pre-Drill Cost: $19,185
Top Hole Drilling AFE Amt: $642,200 Cumulative Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,463,200 C i i Cost:
Cumulative Well AFE Amt: $2,275,900 Cumulative Well Cost: $498,440
= Field Costs ™ AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
s _I |

Supervisor Contact Information

NNE Representative: Jamie Czerneski Email:
Phone Number: 304-382-1825 Fax Number: cm3@nne-lic.com
Rig Phone Number: 724-705-5435 Report Date: 7/16/2015

WellEz Information Management, LLC Al Rights Reserved.

Ver12.1.14bg




Executive Drilling Report - MIP 3H
Date: | 8/21/2015 | “ (
Location Information
State [ County [ Township/City [ Latitude [ Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ e a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig | KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 6,923 6,923 6923 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: | 7/7/2015 [ Days From Vertical: [ 46
| Horizontal Spud Date: | | Days From Horizontal: |
Present Operation at Report Time
Safety meeting with TK Stanley, Patterson & NNE rep
24 Hour y
Start rig down haul 12 loads to MIP pad, wash rig & clean mud tanks
Log of Operations
From To Hours Time Code Activity
. Load out Baker directional tools, Start rig down, GPX cleaning mud tanks, Emery services washing rig,
06:00 20:00 14 Rig Up & Tear D
8 Lp eardown Load & haul 8 loads drill pipe, pipe racks, 1 load boards, 1 load HW-DP & 1 frack tank. (30% rigged down & 10% moved,
20:00 06:00 10 Rig Up & Tear Down |GPX & 2 rig hands cleaning mud tanks
Total: 24 TD at 6:00 AM: 6,923 feet
Activity Code Total Hrs
mg Up & Tear Down 24
Total Hours 24
Total Cost
Previous Day's Ci -$1,334 Daily Total: $17,657
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $20,519
Top Hole Drilling AFE Amt: $582,400 C Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $16,323
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $516,097
= Field Costs ™ AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
0 —I | -
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 8/22/2015
WellEz Information Management, LLC Al Rights Reserved Veri2.1.14bg




Executive Drilling Report - MIP 3H
Date: | 8/22/2015 | “ (
Location Information
State [ County [ Township/City [ Latitude [ Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ e a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig | KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: | 7/7/2015 [ Days From Vertical: [ 47
| Horizontal Spud Date: | | Days From Horizontal: |
Present Operation at Report Time
Safety meeting with TK Stanley, Patterson & NNE rep
24 Hour y
Rig down load out & haul 19 loads to MIP pad. 90% rigged down & 50% moved
Log of Operations
From To Hours Time Code Activity
06:00 20:00 14 Repair Rig Other  [Rig down load out & haul 19 loads to MIP pad. 90% rigged down & 50% moved
20:00 06:00 10 Rig Up & Tear Down | Two Patterson hands working nights, ( Dress out derrick & clean location)
Total: 24 TD at 6:00 AM: feet
Activity Code Total Hrs
mg Up & Tear Down 34
Repair Rig Other 14
Total Hours 48
Total Cost
Previous Day's Ci $14,989 Daily Total: $17,657
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $21,853
Top Hole Drilling AFE Amt: $582,400 C Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $32,646
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $533,754
= Field Costs m AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 |
0 —I | -
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 8/23/2015
WellEz Information Management, LLC Al Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H
Date: | 8/23/2015 | “ (
Location Information
State [ County [ Township/City [ Latitude [ Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ e a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig | KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 6,923 6,923 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: | 7/7/2015 [ Days From Vertical: [ 48
Rig Up/Tear Down | Horizontal Spud Date: | | Days From Horizontal: |
Present Operation at Report Time
Safety meeting with TK Stanley, Patterson & NNE rep
24 Hour y
Rig down load out & haul 23 loads to MIP pad. 100% rigged down , 80% moved, 25% rigged up.
Log of Operations
From To Hours Time Code Activity
06:00 21:00 15 Rig Up & Tear Down |Rig down load out & haul 23 loads to MIP pad. 100% rigged down , 80% moved, 25% rigged up.
21:00 06:00 9 Rig Up & Tear Down |Working 2 men on nights ( Hooking up electric,air & water lines.
Total: 24 TD at 6:00 AM: 6,923 feet
Activity Code Total Hrs
mg Up & Tear Down 58
Repair Rig Other 14
Total Hours 72
Total Cost
Previous Day's Ci $31,312 Daily Total: $25,147
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $23,187
Top Hole Drilling AFE Amt: $582,400 C Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $56,459
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $558,901
 Field Costs ® AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
o -I | [
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 8/24/2015
WellEz Information Management, LLC Al Rights Reserved Veri2.1.14bg




Executive Drilling Report - MIP 3H

Pre-Drill

o
8

Top Hole Horizontal Total Drill

Date: | 8/24/2015 | “ (
Location Information
State [ County [ Township/City i Latitude [ Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ e a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig | KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 6,923 6,923 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: | 7/7/2015 [ Days From Vertical: [ 49
Rig Up/Tear Down | Horizontal Spud Date: | 8/29/2015 |~ Days From Horizontal: | -4
Present Operation at Report Time
Safety meeting with TK Stanley, Patterson & NNE rep
24 Hour y
Rig down load out & haul 16 loads to MIP pad. 100% rigged down , 95% moved, 50% rigged up.
Log of Operations
From To Hours Time Code Activity
06:00 21:00 15 Rig Up & Tear Down |Rig down load out & haul 16 loads to MIP pad. 100% rigged down , 95% moved, 50% rigged up.
21:00 06:00 9 Waiting Time Waiting on daylight to rig up
Total: 24 TD at 6:00 AM: 6,923 feet
Activity Code Total Hrs
mg Up & Tear Down 73
Repair Rig Other 14
Waiting Time 9
Total Hours 96
Total Cost
Previous Day's Ci $55,125 Daily Total: $24,797
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $24,521
Top Hole Drilling AFE Amt: $582,400 C ive Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $79,922
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $583,698
H Field Costs ™ AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 |‘

Supervisor Contact Information

NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 8/25/2015

WellEz Information Management, LLC

All Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H

Date: | 8/25/2015 | “ (
Location Information
State [ County [ Township/City Latitude [ Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ e a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig | KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 6,923 6,923 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: | 7/7/2015 [ Days From Vertical: [ 50
Rig Up/Tear Down | Horizontal Spud Date: | | Days From Horizontal: |
Present Operation at Report Time
Rigging up
24 Hour y
Complete rig move @ 20:00 hours & 80% rigged up
Log of Operations
From To Hours Time Code Activity
06:00 18:00 12 Rig Up & Tear Down |Complete rig move, & continue rig up .
18:00 06:00 12 Rig Up & Tear Down |Break tour, Rigging up 80% rigged up
Total: 24 TD at 6:00 AM: 6,923 feet
Activity Code Total Hrs
mg Up & Tear Down 97
Repair Rig Other 14
Waiting Time 9
Total Hours 120
Total Cost
Previous Day's Ci $78,588 Daily Total: $25,947
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $25,855
Top Hole Drilling AFE Amt: $582,400 C Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $104,535
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $609,645
= Field Costs ™ AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
“ 1 | 1
Pre-Drill TopHole  Horizontal  Total Drill
Supervisor Contact Information
NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 8/26/2015

WellEz Information Management, LLC

All Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H

$2,000,000

$1,500,000

$1,000,000

$500,000

s0

Pre-Drill Top Hole Horizontal Total Drill

Date: | 8/26/2015 | “ (
Location Information
State [ County [ Township/City Latitude [ Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ e a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig | KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Surface 508
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Intermediate 1,803
47-061-01707 6,900 6,923 6,923
Current Section of Well [ Vertical Spud Date: | 7/7/2015 [ Days From Vertical: [ 51
Rig Up/Tear Down | Horizontal Spud Date: | | Days From Horizontal: |
Present Operation at Report Time
Vent well to remove night cap
24 Hour y
Complete rig up, Vent well
Log of Operations
From To Hours Time Code Activity
06:00 04:00 22 Rig Up & Tear Down |Continue rig up 100% rigged up
04:00 06:00 2 Nipple Up B.O.P.  |Pump out cellar, Hook up vent line & vent well
Total: 24 TD at 6:00 AM: 6,923 feet
Activity Code Total Hrs
[Rig Up & Tear Down 119
Pipple Up B.O.P. 2
Repair Rig Other 14 Waiting Time
Waiting Time 9 6.3%
Nipple Up B.O.P.
1.4%
Total Hours 144
Total Cost
Previous Day's Ci $103,201 Daily Total: $45,138
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $27,189
Top Hole Drilling AFE Amt: $582,400 C ive Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $148,339
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $654,783
H Field Costs 8 AFE
$2,500,000

Supervisor Contact Information

NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 8/27/2015

WellEz Information Management, LLC

All Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H
Date: | 8/27/2015 |
Location Information
State [ County [ Township/City Latitude [ Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ e a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig | KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Surface 508
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Intermediate 1,803
47-061-01707 6,900 6,923 6,923
Current Section of Well [ Vertical Spud Date: | 7/7/2015 [ Days From Vertical: [ 52
Rig Up/Tear Down | Horizontal Spud Date: | | Days From Horizontal: |
Present Operation at Report Time
Rig down electrician trouble shooting top drive.
24 Hour y
Nipple up & test BOPS, Set wear bushing, Walk rig over hole & level, Rig up riser& flow line, load dir tools to floor, rig down 1 hour.
Log of Operations
From To Hours Time Code Activity
06:00 14:00 8 Nipple Up B.O.P.  |Remove night cap, Install DSA, 2 spacer spools, Kill line & valves, HCR , & set stack on spool & torque all ( Blue Dot)
14:00 17:30 35 TestB.OP. Test BOP'S HCR, Manual choke, blinds, pipes, all choke valves, Top Drive, TIW, DART, All to 4500 high for 30 mins and 250 low for 5 mins. tested the anular at 2700 high and 250 low. ( All test good)
18:00 0.5 Packoff/Wear Bushing| Pull test plug & set wear bushing.
20:30 2.5 UnPlanned Walk rig one foot to center over well & level rig
01:00 4.5 Nipple Up B.O.P.  |Hook up riser, flow line, fill up line & turn buckles on BOP
05:00 4 Rig Up & Tear Down |Install pipe handler to catwalk, Set mouse hole, prep floor for BHA, inspect slips & wedding band, Load directional subs to floor.
06:00 1 Downtime Top drive down ( electrician trouble shooting )
Total: 24 TD at 6:00 AM: 6,923 feet
Activity Code Total Hrs Downti
— — Packoft/Wear g gy oo
- Bushing | :
Rig Up & Tear Down 123 0.3%
Nipple Up B.O.P. 14.5
Test B.O.P. 3.5
rRepair Rig Other 14
Packoff/Wear Bushing 0.5 TestB.0.P.
Waiting Time 9 2%
Downtime 1
Total Hours 168
Total Cost
Previous Day's Ci $147,005 Daily Total: $161,267
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $28,523
Top Hole Drilling AFE Amt: $582,400 C Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $308,272
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $816,050
 Field Costs B AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘ |
s -I |
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 8/28/2015
WellEz Information Management, LLC Al Rights Reserved Veri2.1.14bg




Executive Drilling Report - MIP 3H

Date: | 9/16/2015 |

Location Information
State [ County [ Township/City [ Elevation [ Latitude [ Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ e a S
eatHer: I 52 NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig | KB Casing Length (ft)
MIP 3H | Morgantown Patterson 254 14 Surface 508
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Intermediate 1,803
47-061-01707 6,900
Current Section of Well [ Vertical Spud Date: | 7/7/2015 [ Days From Vertical: [ 72
Rig Up/Tear Down | Horizontal Spud Date: | 8/29/2015 |~ Days From Horizontal: | 19
Present Operation at Report Time
RU on 3H well
24 Hour y
Skid Rig to 3H well, NU and Test BOP. RU Back yard equipment, prespud checklist
Log of Operations
To Hours Time Code Activity
21:00 2 Rig Up & Tear Down |Skid Rig to 3H well.
22:00 1 Rig Up & Tear Down |RU over the 3H well. Prespud check list.
23:00 1 Nipple Up B.O.P. |NU BOP on 3H well.
00:00 1 Test B.O.P. Spot pressure test i safety meeting with Test Crew, MU Test Sub, Set plug in well head, Fill stack for test, open 2" casing valve in cellar.
01:00 1 Test B.O.P. Test Pumps, Pipe Rams, HCR, Outside Kill 250 low for 5 min 4500 psi high for 30 min
02:00 1 Test B.O.P. Test Stand pipe, MCR, Pipe rams, Inside Kill 250 low for 5 min 4500 psi high for 30 min
03:45 1.75 Test B.O.P. Test Man IBOP, out side choke, pipe rams. Retest IBOP after first attempt failed. All test passed 250 low for 5 min, 4500 high for 30 min
04:30 0.75 Test B.O.P. Test Annular 250 low for 5 min, 2700 high for 30 min
05:30 1 Test B.O.P. Remove test sub and test joint, make up Dart Valve and TIW to test sub, Test blind rams 250 low for 5 min 4500 high for 30 min.
06:00 0.5 Test B.O.P. Finish testing Dart Valve and TIW. Continue RU
Total: 11 TD at 6:00 AM: feet
Activi ;
ctivity Code Total Hrs Packoff/Wear °*M™Me ynplanned
UnPlanned 25 Bushing 6% 1.4%
Rig Up & Tear Down 126 0.3%
Nipple Up B.O.P. 15.5
Test B.O.P. 10.5
rRepair Rig Other 14
Packoff/Wear Bushing 0.5
Waiting Time 9
Downtime 1
Test B.O.P.
5.9%
Total Hours 179
Total Cost
Previous Day's Ci i $306,938 Daily Total: $21,702
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $29,857
Top Hole Drilling AFE Amt: $582,400 C ive Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $328,640
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $837,752
 Field Costs 1 AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘ |
50 -I |
Pre-Drill TopHole  Horizontal  Total Drill
Supervisor Contact Information
NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 9/17/2015

WellEz Information Management, LLC All Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H

o

Date: | 9/17/2015 | =
Location Information
State [ County [ Township/City Elevation [ Latitude [ Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nor ( } a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Surface 508
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Intermediate 1,803
47-061-01707 6,900 6,294 6,295
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: [ 73
Rig Up/Tear Down | Horizontal Spud Date: [ 8/29/2015 | DaysFromHorizontal: | 20
Present Operation at Report Time
Drilling Curve
24 Hour y
Finish RU and prespud walk through. PU SLB directional BHA TIH and kick off cement plug
Log of Operations
From To Hours Time Code Activity
06:00 08:00 2 Test B.O.P. Finish testing the IBOP and Dart valve.
08:00 12:00 4 Rig Up & Tear Down |Rig up Flare line, panic line, flow line, catch can.
12:00 12:30 0.5 Safety Finish pre spud inspection and hold safety meeting with Pathfinder on picking up BHA
12:30 14:30 2 PU/LD BHA P/U Pathfinder 8 3/4 directional tools
16:00 1.5 Trips Trip in the hole, install rotating head. T/1800"
18:00 2 Downtime Trip out of the hole to retrieve a broken dope brush that fell down the pipe while doping the box end of the drill string.
21:00 3 Trips TIH F/1800 T/5864
g 22:00 1 UnPlanned Change Shaker Screens: Screen down to 140's to allow higher flow rate. Mud vis over 90
22:00 00:30 2.5 Cond Mud & Circ  |Circulate BU/ Stage Pumps up to drilling rate due to contaminated mud and heavy cement returns
00:30 03:30 3 Drilling Drilling soft cement F/5864 T/ 6230 WOB 7K, RT 10, 350 gpm, ROP 175 fph, TQ 3K
03:30 06:00 2.5 Drilling Drill /6230 T/6295 30 fph start building curve WOB 14, SPP 2743, Diff 193, 460 gpm, RT 10, TQ 3K
Total: 24 TD at 6:00 AM: 6,295 feet
Activity Code Total Hrs Packoff/Wear Downtime UnPlanned ol
UnPlanned 3.5 Bushing pU/LDBHA  1.5% 7% ;|7|‘72g
Drilling 5.5 Sa 0.2% . 1.0% ’
- afety
rng Up & Tear Down 130 0.2% \
Cond Mud & Circ 25 \ \
Trips 4.5
Nipple Up B.O.P. 15.5
Test B.O.P. 12.5
Repair Rig Other 14
Safety 0.5
Packoff/Wear Bushing 0.5
PU/LD BHA 2
Waiting Time 9
Downtime 3
Trips /
2.2%
Rig Up & Tear Down
Cond Mud & Circ e4.0%
1.2%
Total Hours 203
Total Cost
Previous Day's Cumulative: $327,306 Daily Total: $62,292
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $31,191
Top Hole Drilling AFE Amt: $582,400 C ive Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $389,598
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $900,044
= Field Costs 1 AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000
%0 - | I
Pre-Drill Top Hole Horizontal Total Drill

Supervisor Contact Information

NNE Representative: Jamie Czerneski Email:
Phone Number: 304-382-1825 Fax Number: Cm3@nne-lic.com
Rig Phone Number: 7247055435 Report Date: 9/18/2015

WellEz Information Management, LLC All Rights Reserved.

Ver12.1.14bg




Executive Drilling Report - MIP 3H

o

Date: | 9/18/2015 | =
Location Information
State | County [ Township/City Elevation [ Latitude I Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI' ( } a S
Weather: 85 sunny NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Surface 508
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Intermediate 1,803
47-061-01707 6,900 7,306 7,443 | 1148
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: | 74
Curve | Horizontal Spud Date: [ 8/29/2015 | DaysFromHorizontal: | 21
Present Operation at Report Time
Drilling Curve
24 Hour y
Drilling curve will land curve @ approximately 8000' MD. Worked on cleaning the rig and location.
Log of Operations
From To Hours Time Code Activity
06:00 17:30 11.5 Drilling Drill F/6295 T/6866 3 building curve WOB 14, SPP 2743, Diff 193, 460 gpm, RT 10, TQ 3K (ROP 50 fph)
17:30 18:00 0.5 Lubricate Rig Daily Rig Service
18:00 00:00 6 Drilling Drill Curve F/6866 T/ 7125 WOB 15, SPP 2817, 460 gpm, Diff 510, RT 20, TQ5K, (ROP 45 fph)
00:00 06:00 6 Drilling Drill Curve F/7125 T/7443' WOB 24, RT 20, TQ 7.5K, SPP 2955, DIFF 408, (ROP 53 fph)
Total: 24 TD at 6:00 AM: 7,443 feet
Activity Code Total Hrs PU/LDBHA Waiting  Downtime UnPlanned
UnPlanned 3.5 Packoff/Wear Bushing 0.9% Time 1.3% 1.5%
Drilling 29 0.2% 4.0%
Rig Up & Tear Down 130 Sﬂaf;;v
Cond Mud & Circ 2.5 : Drilling
Trips 4.5 12.8%
Lubricate Rig 0.5
Nipple Up B.O.P. 155
Test B.O.P. 12.5
Repair Rig Other 14
Safety 0.5
Packoff/Wear Bushing 0.5
PU/LD BHA 2
Waiting Time 9 Lubricate Rig
Downtime 3 0.2%
Trips
2.0%
Cond Mud & Circ
1.1%
Rig Up & Tear Down
57.3%
Total Hours 227
Total Cost
Previous Day's Cumulative: $388,264 Daily Total: $22,140
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $32,525
Top Hole Drilling AFE Amt: $582,400 C ive Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $410,404
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $922,184
= Field Costs AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000
0 | | I
Pre-Drill TopHole  Horizontal  Total Drill
Supervisor Contact Information
NNE Representative: Jamie Czerneski Email:
Phone Number: 304-382-1825 Fax Number: Cm3@nne-lic.com
Rig Phone Number: 7247055435 Report Date: 9/19/2015
WellEz Information Management, LLC Al Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H

=

Pre-Drill  Top Hole

Horizontal Total Drill

Date: | 9/19/2015 | — ‘
Location Information
State | County [ Township/City Elevation [ Latitude I Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ ( 5 a S
Weather: 80 sunny wind NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Surface 508
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Intermediate 1,803
47-061-01707 6,900 7,452 9,600 2157
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Verti [ 75
Curve | Horizontal Spud Date: [ 8/29/2015 | Days From Horizontal: | 22
Present Operation at Report Time
Drilling Lateral
24 Hour y
Land Curve at 8000' MD 7484' TVD. Drilling Lateral at 9600' MD geosteering to stay in target zone.
Log of Operations
From To Hours Time Code Activity
06:00 16:30 10.5 Drilling Drill Curve F/7453 T/8003' WOB 24, RT 20, TQ 7.5K, SPP 2955, DIFF 408, (ROP 53fph) (curve landed @8000' MD, 7484' TVD)
16:30 17:00 0.5 Lubricate Rig Rig service
17:00 17:30 0.5 Dir Do i Land curve DL tool
17:30 23:00 55 Drilling Drill F/ 8003 T/8711 WOB 27, RT 60, TQ 10K, SPP 3270, Diff 630, 460 gpm (ROP 128 fph)
23:00 06:00 7 Drilling Drill Lateral F/8711 T/9600 WOB 25, RT, 100, TQ 12K, SPP 3370, Diff 562, 460 gpm (ROP 127)
Total: 24 TD at 6:00 AM: 9,600 feet
Activity Code Total Hrs Packoff/Wear Bushing Waiting Downtime  ynplanned
UnPlanned 3.5 0.2%py/LDBHA_ Time  1.2% 1.4%
Drilling 52 Safety 0.8% 3.6%
|Rig Up & Tear Down 130 0.2% .
- Dir Downlinking
Cond Mud & Circ 2.5 0.2%
Trips 4.5
Lubricate Rig 1
Nipple Up B.O.P. 15.5
Test B.O.P. 12.5
Dir Downlinking 0.5
Repair Rig Other 14 Lubricate Rig
Safety 0.5 0.4% )
Packoff/Wear Bushing 0.5 Ir;;: —_——
PUJLD BHA 2 : e
Waiting Time ) Cond Mud & Circ
= 1.0%
Downtime 3
Rig Up & Tear Down
51.8%
Total Hours 251
Total Cost
Previous Day's Cumulative: $409,070 Daily Total: $65,466
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $33,859
Top Hole Drilling AFE Amt: $582,400 C ive Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $474,536
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $987,650
 Field Costs = AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘ ‘
0 -I | |

Supervisor Contact Information

NNE Representative: Jamie Czerneski Email:
Phone Number: 304-382-1825 Fax Number: Cm3@nne-lic.com
Rig Phone Number: 7247055435 Report Date: 9/20/2015

WellEz Information Management, LLC All Rights Reserved.

Ver12.1.14bg




Executive Drilling Report - MIP 3H
Date: | 9/20/2015 | _— ‘
Location Information
State | County [ Township/City Elevation [ Latitude I Longitude t h t
wv Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ ( 3 a S
Weather: 75 sunny NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Surface 508
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Intermediate 1,803
47-061-01707 6,900 7,419 13,019 3419
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Verti [ 76
Curve | Horizontal Spud Date: [ 8/29/2015 | Days From Horizontal: | 23
Present Operation at Report Time
Drilling 8.75 hole in the lateral section.
24 Hour y
Drilled 3400' of new 8.75 hole in the lateral section, performed rig service. Set up csg racks for csg delivery, clean rig. Pick up and Slack off is very good showing signs of a clean hole.
Log of Operations
From To Hours Time Code Activity
06:00 16:15 10.25 Drilling Drill /9600 T/11,126' WOB 25K, RT 100, TQ 12, SPP 3370, DIFF 600, 460 gpm (ROP 149 fph)
16:15 16:45 0.5 Lubricate Rig Daily Rig Service
16:45 06:00 13.25 Drilling Drill F/11,126 T/13,019' WOB 29 RT 100 TQ 15 SPP 3989 DIFF 651, GPM 460, (142 fph)
Total: 24 TD at 6:00 AM: 13,019 feet
Activity Code Total Hrs PU/LD BHA Waiting Time_, Downtime _ UnPlanned
UnPlanned 3.5 packoff/Wear 0-7% 3.3% 11% 1.3%
Drilling 75.5 Safety  Bushing
|Rig Up & Tear Down 130 02%  02% pir pownlinking
Cond Mud & Circ 2.5 2%
Trips 4.5
Lubricate Rig 1.5
Nipple Up B.O.P. 15.5
Test B.O.P. 12.5
Dir Downlinking 0.5 Lubricate Rig
Repair Rig Other 14 Trips
Safety 0.5 1.6% \
Packoff/Wear Bushing 05 Cond Mud & Circ \
PU/LD BHA 2 0.9% =
Waiting Time 9
Downtime 3
Rig Up & Tear Down
47.3%
Total Hours 275
Total Cost
Previous Day's Ci $473,202 Daily Total: $105,145
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $35,193
Top Hole Drilling AFE Amt: $582,400 C ive Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $578,346
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $1,092,794
 Field Costs ™ AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘ ‘
0 -I |
Pre-Drill TopHole  Horizontal  Total Drill
Supervisor Contact Information
NNE Representative: Jamie Czerneski Email:
Phone Number: 304-382-1825 Fax Number: Cm3@nne-lic.com
Rig Phone Number: 7247055435 Report Date: 9/21/2015
WellEz Information Management, LLC Al Rights Reserved Ver12.1.14bg




Executive Drilling Report - MIP 3H
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Date: | 9/21/2015 | — ‘
Location Information
State [ County [ Township/City Elevation [ Latitude [ Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ ( 3 a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Surface 508
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Intermediate 1,803
47-061-01707 6,900 7,412 13,874 | 855
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Verti [ 77
Curve | Horizontal Spud Date: [ 8/29/2015 | Days From Horizontal: | 24
Present Operation at Report Time
TOOH @2200'
24 Hour y
TD well @ 13,874 MD 7421' TVD. Circulate hole clean, TOOH to 6000' then LD 2000’ of DP and then resumed TOOH to the BHA.
Log of Operations
From To Hours Time Code Activity
06:00 14:15 8.25 Drilling Drill F/13,019' T/13,874' WOB 29 RT 100 TQ 15 SPP 3989 DIFF 651, GPM 460, (100 fph) TD the well @ 13,874'MD_TVD 7,412
14:15 22:00 7.75 Cond Mud & Circ [Circulate 2 btms up and clean hole.
22:00 01:00 3 Trips TOOH F/13,874 T/ 7955'
01:00 01:45 0.75 Cond Mud & Circ_|Circulate at base of curve.
01:45 04:00 2.25 Trips TOOH F/7955 T/5907
04:00 05:15 1.25 Trips TOOH LD DP F/5907 T/4000
05:15 06:00 0.75 Trips TOOH F/4000 T/ 2200'
Total: 24 TD at 6:00 AM: 13,874 feet
Activity Code Total Hrs Waiting Time Downtime UnPlanned
TnPiarmed 35 Packoﬁ/\éV;;ﬂr Bushing, 3.0% py/ppHa. 10% 1o%
Drilling 83.75 : Safety 0.7%
|Rig Up & Tear Down 130 0.2% Dir Downlinking
Cond Mud & Circ 11 0%
Trips 11.75
Lt{brlcate Rig 15 Nipple Up B.O.P.
Nipple Up B.O.P. 15.5 5.2%
Test B.O.P. 12.5
Dir Downlinking 0.5 Lubricate Rig
Repair Rig Other 14 0.5%
Safety 0.5
Packoff/Wear Bushing 0.5 )
PU/LD BHA 2 Cond Mud & Circ
Waiting Time 9 3.7%
Downtime 3
Rig Up & Tear Down
43.5%
Total Hours 299
Total Cost
Previous Day's Ci $577,012 Daily Total: $143,246
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $36,527
Top Hole Drilling AFE Amt: $582,400 C Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $720,258
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $1,236,040
= Field Costs M AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘ |
$0 -I |
Pre-Drill TopHole  Horizontal  Total Drill

Supervisor Contact Information

NNE Representative: Jamie Czerneski Email:
Phone Number: 304-382-1825 Fax Number: Cm3@nne-lic.com
Rig Phone Number: 7247055435 Report Date: 9/22/2015

WellEz Information Management, LLC

All Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H

Date: | 9/22/2015 ‘.— ‘
Location Information
State | County [ Elevation [ Latitude I Longitude t h t
wv | Monongalia | | 1058 [ 39.601783 [ 79.976335 nOI‘ e a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H | Morgantown Patterson 254 14 Surface 508
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Intermediate 1,803
47-061-01707 6,900 7,412 13,874
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: [ 78
Curve | Horizontal Spud Date: [ 8/29/2015 | Days From Horizontal: | 25
Present Operation at Report Time
Switch back to MIP 3H pilot 10 AM 9/22/15
24 Hour y
Lay out BHA clear floor ready to run wire line loggs
Log of Operations
From To Hours Time Code Activity
06:00 10:00 4 Trips Lay out BHA & clear rig floor, ready to run wire logs.
Total: 4 TD at 6:00 AM: 13,874 feet
Activity Code Total Hrs Packoff/Wear Bushing PU/LD Waiting powntime UnPlanned
UnPlanned 3.5 BHA  Time gy 1.2%
Drilling 83.75 ! ) safety OB 30%
[Rig Up & Tear Down 130 Dir Downlinking 0.2% \
Cond Mud & Circ 11 0% Test B.O.P.
Trips 15.75 4.1%
Ltfbrlcate Rig 1.5 Nipple Up B.O.P.
Nipple Up B.O.P. 15.5 5.1%
Test B.O.P. 12.5
Dir Downlinking 0.5 Lubricate Rig
Repair Rig Other 14 0.5%
Safety 0.5
Packoff/Wear Bushing 0.5 )
PU/LD BHA 2
Waiting Time 9 Cond Mud & Circ
Downtime 3
Rig Up & Tear Down
42.9%
Total Hours 303
Total Cost
Previous Day's Ci $718,924 Daily Total: $21,902
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $37,861
Top Hole Drilling AFE Amt: $582,400 C ive Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $740,826
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $1,257,942
 Field Costs B AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘ |
$0 -I |
Pre-Drill TopHole  Horizontal  Total Drill

Supervisor Contact Information

NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 9/23/2015

WellEz Information Management, LLC All Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H

Date: | 9/29/2015 | _— ‘
Location Information
State [ County [ Township/City Elevation [ Latitude [ Longitude t h t
WV Monongalia | Morgantown | 1058 [ 39.601783 [ 79.976335 nOI‘ e a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Surface 508
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Intermediate 1,803
47-061-01707 6,900 7,412 13,874 Production 13,861
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: [ 85
Curve | Horizontal Spud Date: [ 8/29/2015 | Days From Horizontal: | 32
Present Operation at Report Time
Pumping production cement job
24 Hour y
Finish fiber optic splice. Test splice and continue running CSG F/8500' T/13861'. RD csg crew, RU cement crew.
Log of Operations
To Hours Time Code Activity
12:00 6 Run Casing Splice fiber optic cable together & test 2000 LO 11,000 HI
19:30 7.5 Run Casing Run 5.5" casing with fiber line 8,500' 12,000' (Test fiber line & fill pipe every 1,000')
20:45 1.25 Cond Mud & Circ  |Test cable @ 12,000' circulate
22:45 2 Run Casing Run CSG with fiber F/12,000' T/13,000'
23:15 0.5 Run Casing Test cable @ 13,000'
01:30 2.25 Run Casing Run CSG to 13,861' land CSG
02:45 1.25 Cond Mud & Circ__[LD CRT tool, RU cement head and circulate CSG. RD power tongs, Spot cement equipment
04:30 175 Cement RU SLB cement crew
04:45 0.25 Safety PJSM with Patterson, SLB, MiSwaco, Newalta. Load plug into cement head
06:00 1.25 Cement Pressure test iron. Start pumping cement job.
Total: 24 TD at 6:00 AM: | 13,874 feet
Activity Code Total Hrs Packoff/Wear Bushing_ PU/LD BHA Downtime UnPlanned
UnPlanned 35 Safety 2% LY‘%Z'":/ Time  0.9% 11%
Drilling 8375 02%  Coment =
|Rig Up & Tear Down 130 Dir 09%
Cond Mud & Circ 13.5 Repair Rig Other _Downfinkin
Trips 15.75 4.3% g
Lubricate Rig 1.5 0.2%
[Run Casing 18.25
Nipple Up B.O.P. 15.5 Nipple Up B.O.P.
Test B.O.P. 12.5 4.7%
Dir Downlinking 0.5
rRepair Rig Other 14
Cement 3 b
Lubricate Rig
Safety 0.75 05%
Packoff/Wear Bushing 0.5
PU/LD BHA 2
Waiting Time 9
Downtime 3
Cond Mud & Circ
4.1%
Rig Up & Tear Down
39.8%
Total Hours 327
Total Cost
Previous Day's Ci $739,492 Daily Total: $433,627
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $39,195
Top Hole Drilling AFE Amt: $582,400 C ive Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $1,173,119
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $1,691,569
= Field Costs = AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
0 -I |
Pre-Drill Top Hole Horizontal Total Drill

Supervisor Contact Information

NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 9/30/2015
WellEz Information Management, LLC

All Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H

=

Date: | 9/30/2015 | — (
Location Information
State | County [ Township/City Elevation [ Latitude I Longitude t h t
WV Monongalia | Morgantown | 1058 [ 39.601783 [ 79.976335 nOI‘ e a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H | Morgantown Patterson 254 14 Surface 508
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Intermediate 1,803
47-061-01707 6,900 7,412 13,874 Production 13,861
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Vertical: 86
Curve | Horizontal Spud Date: [ 8/29/2015 | Days From Horizontal: | 33
Present Operation at Report Time
WOC, cleaning mud pits and rigging down
24 Hour y
Finish pumping cement job. Plug down @ 8am, floats holding. Monitor Cement temperature with SLB fiber. Haul off mud, DP, silos. Start cleaning back yard equipment and RD for rig move.
Log of Operations
From To Hours Time Code Activity
Pump & displace cement as follows, pump w/B 220 100 BBL spacer, Pump lead 222 BBL 15.0 PPG cement, Pump tail 367 BBL 15.4 PPG, cement flush lines, drop plug & displace with 107 BBL ,bump plug 500
06:00 08:30 25 Cement PSl over, hold 5 mins bleed back 4 BBL, floats held bump plug @ 7:50 hours. Rig down & load out cementers.
08:30 18:00 9.5 Wait on Cement | Schlumberger monitor cement temp, rig down drip pan, start clean mud pits, rig down crane, send back sack material (MUD) Send SBM back to Swaco.
18:00 06:00 12 Wait on Cement | SLB monitor cement temp, rig down, haul DP off location, clean mud pits and backyard equipment.
Total: 24 TD at 6:00 AM: 13,874 feet
Activity Code Total Hrs Cement. Packoff/Wear Bushing PU/LD BHAW T Downtime UnPlanned
" ,  Waiting Time g gop 0%
UnPlanned 35 1.6% - 0.1% Safety 0.6% 26% 0.9% 1.0%
Drilling 83.75 Repair Rig 02%
- Other
Rig Up & Tear Down 130
4.0% i inki
Cond Mud & Circ 35 Dir Downlinking
- Testpo.p,  01%
Trips 15.75 S
r . 3.6%
Lubricate Rig 15 Nipple Up B.0.P.
Run Casing 18.25 PP 3.45/0 o
Wait on Cement 215
Nipple Up B.O.P. 15.5
Test B.O.P. 12.5
Dir Downlinking 0.5
|Repair Rig Other 14
Cement 5.5
Safety 0.75
Packoff/Wear Bushing 0.5
PU/LD BHA 2 Lubricate Rig /
Waiting Time 9 0.4%
Downtime 3
Rig Up & Tear Down
37.0%
Cond Mud & Circ
3.8%
Total Hours 351
Total Cost
Previous Day's Cumulative: $1,171,785 Daily Total: $27,582
Pre-Drill AFE Amt: $170,500 C Pre-Drill Cost: $40,529
Top Hole Drilling AFE Amt: $582,400 Cumulative Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 C i i Cost: $1,199,367
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $1,719,151
 Field Costs M AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
. -I |
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 10/1/2015

WellEz Information Management, LLC All Rights Reserved.

Ver12.1.14bg




Executive Drilling Report - MIP 3H

=

Date: | 10/1/2015 | — (
Location Information
State | County [ Township/City Elevation [ Latitude I Longitude t h t
WV Monongalia | Morgantown | 1058 [ 39.601783 [ 79.976335 nOI‘ e a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H | Morgantown Patterson 254 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 7,412 13,874 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Verti [ 87 Production 13,861
Curve | Horizontal Spud Date: [ 8/29/2015 | Days From Horizontal: | 34
Present Operation at Report Time
Safety meeting on nipple down & set slips
24 Hour y
Schlumberger monitor cement temp, continue clean mud tanks, & rig down.
Log of Operations
From To Hours Time Code Activity
06:00 06:00 2 Wait on Cement Schlumberger monitor cement temp, Continue clean mud tanks, Swaco & Newalta tanks, Clean crew washing on rig. Patterson crews rigging down. Drill pipe off location.
Total: 24 TD at 6:00 AM: | 13,874 feet
Activity Code Total Hrs Packoff/Wear Bushing PU/LD B L ime DOWNtime UnPlanned
UnPlanned 35 01% 0.5% e 08% 09%
. Cement ¢ ¢ 2.4%
Drilling 83.75 Repair Rig Other 1.5% 5 ZVY
|Rig Up & Tear Down 130 3.7% " bir Downlinking :
i %
Co.nd Mud & Circ 135 TestB.O.P.
Trips 15.75 3.3%
Lubricate Rig 15 Nipple Up B.O.P.
[Run Casing 18.25 4.1%
Wait on Cement 45.5
Nipple Up B.O.P. 15.5
Test B.O.P. 12.5
Dir Downlinking 0.5
Repair Rig Other 14
Cement 5.5
Safety 0.75
Packoff/Wear Bushing 0.5
PU/LD BHA 2
Waiting Time 9
Downtime 3
Rig Up & Tear Down
34.7%
Lubricate Rig
0.4%
Cond Mud & Circ
Total Hours 375
Total Cost
Previous Day's Ci $1,198,033 Daily Total: $22,302
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $41,863
Top Hole Drilling AFE Amt: $582,400 C ive Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $1,220,335
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $1,741,453
= Field Costs M AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
50 -I |
Pre-Drill Top Hole Horizontal Total Drill

Supervisor Contact Information

NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 10/2/2015

WellEz Information Management, LLC All Rights Reserved.
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Executive Drilling Report - MIP 3H
Date: | 10/2/2015 | _— (
Location Information
State | County [ Township/City Elevation [ Latitude I Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ E 3 a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 7,412 13,874 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Verti [ 88 Production 13,861
Curve | Horizontal Spud Date: [ 8/29/2015 | Days From Horizontal: | 35
Present Operation at Report Time
Rigging down
24 Hour y
Nipple down, set casing slips & pack off, clean pits & rig, continue rig down
Log of Operations
From To Hours Time Code Activity
06:00 06:30 0.5 Safety Safety meeting with Schlumberger , Cameron, rig crew & NNE rep, discus set pack off & fiber cable.
06:30 10:30 4 Nipple Up B.O.P. |Cut fiber wire, & start nipple down, (Cut flow line nipple to lift stack higher) Continue nipple down & lift BOPS.
10:30 11:30 1 Packoff/Wear Bushing| Cameron set slips, Make rough cut, Pull fiber cable through stack to cellar, Remove DSA.
11:30 14:30 3 Packoff/Wear Bushing| Strip fiber cable, coil around casing above slips, Set pack off (feeding fiber wire trough port) TQ pack off.
14:30 16:00 15 UnPlanned Attempt to test pack off Schlumbergers control block not sealing to Cameron head , (found Schlumburger control block & Cameron head not compatible should have all worked out by tomorrow)
16:00 06:00 14 Rig Up & Tear Down |Continue with rig down. Cleaning pits & rig to meet stack out standards.
Total: 24 TD at 6:00 AM: | 13,874 feet
Activity Code Total Hrs Cement  Packoff/Wear Bushing __ PU/LDWaiting Downtime UnPlanned
UnPlanned 5 Repair Rig Other 1.4% 1.1% Safety BHA Time 0.8% 1.3%
Drilling 8375 3% B 0.3% 0%, 23%
|Rig Up & Tear Down 144 Dir Downlinking
Cond Mud & Circ 13.5 0-1% Test B.O.P.
Trips 1575 3.1%
Lubrlcat_e Rig 15 Nipple Up B.O.P.
|Run Casing 18.25 4.9%
Wait on Cement 45.5
Nipple Up B.O.P. 19.5
Test B.O.P. 12.5
Dir Downlinking 0.5
Repair Rig Other 14
Cement 5.5
Safety 1.25
Packoff/Wear Bushing 4.5
PU/LD BHA 2
Waiting Time 9
Downtime 3
Rig Up & Tear Down
36.1%
Lubricate Rig
0.4%
Cond Mud & Circ
3.4%
Total Hours 399
Total Cost
Previous Day's Ci $1,219,001 Daily Total: $26,755
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $43,197
Top Hole Drilling AFE Amt: $582,400 C ive Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $1,245,756
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $1,768,208
= Field Costs ™ AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
0 -I |
Pre-Drill Top Hole Horizontal Total Drill
Supervisor Contact Information
NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 10/3/2015
WellEz Information Management, LLC Al Rights Reserved Veri2.1.14bg




Executive Drilling Report - MIP 3H

Date: | 10/3/2015 | =

— |

Location Information
State [ County [ Township/City [ Elevation [ Latitude [ Longitude t If] t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ E 3 a S
Weather: [ NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H | Morgantown Patterson 254 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 7,412 13,874 | Intermediate 1,803
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Verti [ 89 Production 13,861
Curve | Horizontal Spud Date: [ 8/29/2015 | Days From Horizontal: | 36

Present Operation at Report Time

Safety meeting

24 Hour y

Rig down 80% . Swaco & Newalta equipment off location, move 4 rig loads, wash on rig (Fiber line & night cap secure & tested)

Log of Operations
From To Hours Time Code Activity
06:00 20:00 14 Rig Up & Tear Down |( Wait on gray lock adapter for fiber wire) Wash on rig, rigging down, load out all Swaco & Newalta equipment & 4 rig loads
20:00 00:00 4 Rig Up & Tear Down Schlumberger install gray lock adapter & fiber wire & test same. Rig crew work to midnight to break tower ( Will work 2 crews on days) ( third party washing rig floor & subs)
00:00 06:00 6 Waiting Time Wait on daylight ( third party wash on subs)
Total: 24 TD at 6:00 AM: | 13,874 feet
Activity Code Total Hrs Safety Packoff/Wear waiting Time Downtime UnPlanned
UnPlanned 5 Cement 0.3% Bushing PU/LD BHB% 0.7% 1.2%
Drilling 8375 3% L%~ 0%
[Rig Up & Tear Down 162 Repair Rig Other
Cond Mud & Circ 135 Dir Downlinking 33%
Trips 15.75 0.1% Test B.O.P.
Lubricate Rig 15 3.0%
[Run Casing 18.25 Nipple Up B.O.P.
Wait on Cement 455 4.6%
Nipple Up B.O.P. 19.5
Test B.O.P. 12.5
Dir Downlinking 0.5
Repair Rig Other 14
Cement 5.5
Safety 1.25
Packoff/Wear Bushing 4.5
PU/LD BHA 2
Waiting Time 15 -
Downtime 3 ¢
/ Rig Up & Tear Down
38.3%
Lubricate Rig
0.4%
Cond Mud & Circ
Total Hours 423
Total Cost
Previous Day's Ci i $1,244,422 Daily Total: $17,574
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $44,531
Top Hole Drilling AFE Amt: $582,400 C ive Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $1,261,995
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $1,785,781
= Field Costs B AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 ‘
0 -I |
Pre-Drill TopHole  Horizontal  Total Drill
Supervisor Contact Information
NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 10/4/2015

WellEz Information Management, LLC All Rights Reserved. Ver12.1.14bg




Executive Drilling Report - MIP 3H

=

Date: 10/4/2015 | — (
Location Information
State | County [ Township/City Elevation [ Latitude I Longitude t h t
wv | Monongalia | Morgantown [ 1058 [ 39.601783 [ 79.976335 nOI‘ E 3 a S
Weather: NATURAL ENERGY
Well Information Casing/Liners
Lease WellNo. | Field Drilling Contractor Rig [ KB Casing Length (ft)
MIP 3H Morgantown Patterson 254 14 Conductor 42
API/Permit Number Target TD TVD (ft) MD (ft) | 24-Hr Footage (ft) Surface 508
47-061-01707 6,900 7,412 13,874 Intermediate 1,803
Current Section of Well [ Vertical Spud Date: [ 7/7/2015 [ Days From Verti [ 90 Production 13,861
Curve | Horizontal Spud Date: [ 8/29/2015 | Days From Horizontal: | 37
Present Operation at Report Time
Safety meeting
24 Hour y
Rig down & start rig move, 90% rigged down, 40% moved (Hauled 20 loads)
Log of Operations
From To Hours Time Code Activity
06:00 06:30 0.5 Safety Safety meeting with rig crews, rig movers & NNE rep.
06:30 19:00 12.5 Rig Up & Tear Down |Rig down & load out Patterson 254, Moved 20 loads, 90% rigged down & 40% moved.
19:00 06:00 11 Waiting Time Wait on daylight working 2 crews on days (Third party washing rig)
Total: 24 TD at 6:00 AM: 13,874 feet
Activity Code Total Hrs Safety Packoff/Wear ~ Downtime
/! UnPlanned
UnPlanned 5 0.4% Bushifg, p gHa 0.7% 11
Drilling 83.75 Repair Rig Other Coment 0.4%
|Rig Up & Tear bown 1745 3.1% 12%
Cond Mud & Circ 13.5 Dir Downlinking
: 0.1%
Trlps‘ i 15.75 Test B.O.P.
Lubricate Rig 15 2.8%
[Run Casing 18.25
Wait on Cement 45.5 Nipple Up B.O.P.
Nipple Up B.O.P. 19.5 44%
Test B.O.P. 12.5
Dir Downlinking 0.5
Repair Rig Other 14
Cement 5.5
Safety 1.75
Packoff/Wear Bushing 4.5
PU/LD BHA 2
Waiting Time 26
Downtime 3 Rig Up & Tear Down
39.0%
Lubricate Rig
Cond Mud & Circ
Total Hours 447
Total Cost
Previous Day's Ci $1,260,661 Daily Total: $126,131
Pre-Drill AFE Amt: $170,500 Cumulative Pre-Drill Cost: $45,865
Top Hole Drilling AFE Amt: $582,400 C Top Hole Cost: $479,255
Horizontal Drilling AFE Amt: $1,307,500 Cumulative Horizontal Cost: $1,386,792
Cumulative Well AFE Amt: $2,060,400 Cumulative Well Cost: $1,911,912
W Field Costs ® AFE
$2,500,000
$2,000,000
$1,500,000
$1,000,000
$500,000 |
0 II |
Pre-Drill Top Hole Horizontal Total Drill

Supervisor Contact Information

NNE Representative: Brad Chadwick Email:
Phone Number: 304-382-1825 Fax Number: Cm2@nne-lic.com
Rig Phone Number: 903-692-1888 Report Date: 10/5/2015

WellEz Information Management, LLC All Rights Reserved. Ver12.1.14bg




